
 

MEMORANDUM 

To: MCWD Board of Managers 

From: Becky Christopher 

Date: July 30, 2015 

Re: Taft-Legion Lake Project Update 

Purpose: 

The purpose of this memo is to provide an update on the Taft-Legion Lake Regional Volume and Load 

Reduction Project. No Board action is required. 

Background:  

The Taft-Legion Lake Volume and Load Reduction Project was ordered by the Board of Managers in 

September 2012 and includes the following elements: 

 Infiltration:  Stormwater runoff will be withdrawn from the enhanced basins/ponds and directed 

to underground infiltration systems in park land surrounding Taft Lake and Legion Lake. 

 Flocculation of Water from Taft Lake:  A flocculation treatment system will treat water 

withdrawn from Taft Lake, removing dissolved pollutant loads, before it is discharged back into 

Taft Lake. 

 Natively Planted Lakeshore Buffers:  Native lakeshore buffers will be established in select 

areas surrounding Legion Lake. 

 Pre-Treatment of Runoff to Legion Lake:  Stormwater from existing pipes will be redirected to 

expanded sedimentation ponds to remove sediment and phosphorus loads prior to being 

discharged into Legion Lake. 

 

Under the cooperative agreement with the City of Richfield, the City is responsible for the construction, 

maintenance, and financing of the project, and the District is responsible for making payments to the City 

on a 20-year schedule to cover the costs of design, construction, bond issuance and interest. The total 

storm water utility charges payable by the MCWD are as follows: 

 

 Design and Construction:  not to exceed $2,700,000 

 Bond Issuance Costs:  $61,462 

 Interest:   $704,662 

 

Annual payments range from approximately $168,000-$178,000 and began on February 1, 2014. 



The first two phases of the project, frontage road replacement and infiltration system, were completed in 

2013-2014. The final phase will include the flocculation system, Legion Lake pre-treatment, and native 

buffers. 

 

Current Status: 

In April 2015, the City completed the plans and bid specifications for the final phase of work and 

submitted them to the District for review and approval. Staff and the District Engineer provided 

comments, and the plans and specifications were revised to address the District’s comments. The City 

solicited bids and received one bid in the amount of $813,440. The bid amount is significantly lower than 

the estimate in the original feasibility report and cooperative agreement for this phase of work 

($1,860,000 and $1,250,000, respectively), and staff provided concurrence on the City’s recommendation 

to award the bid.  

The City will be initiating construction soon, and the District will track the progress and conduct regular 

site inspections. The City anticipates that the flocculation equipment will be installed and operational by 

May 2016. 

If there are any questions, please contact Becky Christopher at bchristopher@minnehahacreek.org or 952-

641-4512. 
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